
100 INDEPENDENCE MALL WEST PHILADELPHIA, PA 19106-2399 U.S.A. 
TELEPHONE (215) 592-3000 CABLE ADDRESS: ROHMHAAS CENTRAL FAX (215) 592-3377 

REPLY TO: 

1 699 WALL STREET 
SUITE 118 
MT. PROSPECT, IL 60056 
FAX: 800-970-2056 

October 16, 2002 

Ms. Gwen Zervas, P.E. 
Case Manager 
Bureau of Federal Management 
New Jersey Department of Environmental Protection 
401 East State Street 
P.O. Box 028 
Trenton, New Jersey 08625 

RE: Ventron-Velsicol Superfund Site 
RI/FS Progress Report - September 2002 

Dear Ms. Zervas: 

This Progress Report has been prepared in accordance with Section 4.2 of the Remedial 
Investigation/Feasibility Study (RI/FS) Work Plan (February 9, 1996), which was approved by 
the New Jersey Department of Environmental Protection (NJDEP) on March 19, 1996. This 
Progress Report summarizes activities which took place during September 2002, and describes 
activities anticipated for October 2002. 

Activities Performed during the Reporting Period 

The draft Human Health Risk Assessment (HHRA) and Baseline Ecological Risk Assessment 
(BERA) were submitted on April 27, 2001. Comments were received regarding the HHRA on 
September 21, 2001. A response to the HHRA comments was submitted on November 2, 2001. 
Comments to the November 2, 2001 response were received on May 24, 2002. A response to the 
May 24, 2002 comments was submitted on June 28, 2002. 

The Agencies provided comments to the revised RI Report on February 2, 2001. Certain 
comments were addressed as part of the HHRA and BERA. A response to the remainder of the 
comments was submitted to the NJDEP in letter format on May 10, 2001. Comments regarding 
the May 10, 2001 response to comments were provided by the NJDEP on November 8, 2001, 
and were subsequently revised in correspondence, dated April 18, 2002. A response to the April 
18, 2002 comments was submitted on May 22, 2002. In addition, a work plan for supplemental 
groundwater sampling and soil assessment was initially submitted on May 30, 2002, and was 
subsequently revised and resubmitted on June 11, 2002. On August 28, 2002, the Agencies 
provided comments and conditional approval to the May 22 and May 30, 2002 submittals. 
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Summary of Findings 

No findings occurred during this reporting period. 

Project Schedule Changes 

A revised RI/FS project schedule for OU1 was submitted to the Agencies on December 8, 2000. 
This schedule indicated that both Risk Assessments were to begin by December 1, 2000, and the 
Feasibility Study would be completed by June 2002. However, the schedule was subsequently 
revised during an October 21, 2001 conference call with the Agencies when it was agreed that 
the overall project schedule would likely be revised in the future. 

Pursuant to the Agencies' April 18, 2002 RI Report comments, supplemental groundwater 
sampling and soil assessment will be performed. The scope of this investigative work was 
conditionally approved by the Agencies on August 28, 2002. The schedule for remaining OU1 
RI/FS activities will be dependent on the results of the supplemental field investigation. 

Deliverables Submitted during the Reporting Period 

The following was submitted during the reporting period. 

• The monthly RI/FS Progress Report. 

Summary of Problems or Delays 

No problems or delays occurred during the reporting period. 

Actions to Correct Problems or Delays 

No delays requiring corrective action occurred during the reporting period. 

Work Planned for the Next Reporting Period 

The following work is planned for the next reporting period. 
• Field work for the supplemental groundwater sampling and soil assessment will begin. 
• Begin to address any questions or comments received from the NJDEP regarding the BERA. 
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Key Personnel Changes 

The services of Civil & Environmental Consultants, Inc. were terminated by The Velsicol 
Chemical Corporation, Fruit of the Loom and NWI. Activities formerly carried out by John 
Hock were assumed by Kenneth A. Walanski, P.E., of the Rohm and Haas Company. 

Changes in Scope of Work 

No changes in the project scope occurred during this reporting period. 

Kenneth A. Walanski, P.E. 
Remediation Projects Manager 
Rohm and Haas Company 

cc: Seth Ausubel - USEP Region II 
Ron Lantzy - Rohm and Haas 
J. Neglia - Borough of Wood-Ridge 
Jay Steinberg - LePetomane II, Inc. 
Tom Terp - Taft, Stettinius and Hollister 
Matt Yunaska - Rohm and Haas 
Margie Bazany - Rohm and Haas 

Sincerely, 


